
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:04 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 838 Date: 04-Jun-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 365

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 314 , work on the temporary piles
, & work on miscellaneous activities on the tower . They started at 7:00 AM.

Ma had to work on CCO # 314 . He had to grind the top of the anchor rods . He had to grind in the
remaining rods in the North tower shaft . He started at 7:10 AM. He was done on the North tower shaft at
8:15 AM. 12 rods were completed .

After that , he had to mobilize to the East tower shaft . He had to grind 23 rods . Then the North cell .
He had to grind 14 rods . & finally , he had to mobilize to the West tower shaft . He had to grind 23 rods He
was done at 5:10 PM. Ma left at 5:15 PM. Ma completed 72 rods

Richard , Alex , Mathew , & Pablo had to work on miscellaneous activities on the tower .
Richard & Alex had to drill & tap the holes for the barricade brackets at 33 & 38 .meters , & work on the

corner & closure plates on the façade at 47 meters .
In addition to that , Pablo & Mathew had to work on the North façade with the West tower shaft . They

had to install the remaining bolts , snug , mark 1/2 turn , & tension the bolts . They started at 12:40 PM.
Crews were done at 2:00 PM.

Richard Y , Carl , Jorge , Mike , Paul , & Richard H had to work on the short temporary piles on the
South side . Crews had to connect the vibrator to the power supply , hook the 1st short pile to the crane ,
fly , set it on the pile , vibrate the pile , pull out of the bay the pile , set the pile on the barge . They started
at 7;1 AM. Crews were done at 8:10 AM.

After that , they had to hook the 2nd pile . Following the same procedures as the 1st pile . They started
on the 2nd pile at 8:15 AM. Crews had to stop to work with the divers on the North side at 9:00 AM.

The tug boats had to mobilize the crane & the barge to the North side . The crane was set on ther North
side at 10:00 AM.

Crews had to hook the crane to the 1st pile on the from the East , wait for the diver to cut the pile , pull ,
& set the pile on the barge . They started at 10:30 AM. Crews were done at 12:00 PM.

Carl , Jorge , Mike , Paul , & Richard H were done at 2:45 PM. They left at 3:00 PM.
Richard Y , Jeffery , & Neil had to stay on the site for the divers .

C & W West Diving divers had to work on the North temporary piles . Crews had to airlift around the pile
in order to cut the piles 1.0 meter below the mud line . Keith , Jim , Matt , Merrie , & Perriant had to work
on the

Keith was the 1st diver to go into the water at 7:45 AM. Keith had to airlift around the North East pile .
He came out at 9:00 AM.

Perriant was the 2nd diver to go into the water . He had to cut the pile . He went into the water at 10:30
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AM. He came out at 11:00 AM.
In the afternoon , Jim went into he water then , Matt , & Merrie was the last divers . Crews were done at

5:00 PM.

All tower crews left at 5:15 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

WEST DIVING SERVICES

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MAN MAIronworker 8.00 2.00 0.00 10.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RICHARD HUEBERTPiledriver 8.00 0.00 0.00 8.00

APP RICHARD YAMBAOPiledriver 8.00 2.00 0.00 10.00

JNM PAUL CARROLLPiledriver 8.00 0.00 0.00 8.00

JNM MICHAEL CORREAPiledriver 8.00 0.00 0.00 8.00

FOR KARL NISLEYPiledriver 8.00 0.00 0.00 8.00

APP JORGE LOPEZPiledriver 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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